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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 648 Date: 11-Sep-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 99

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . Step 2 - A , 2 - B , & 2 - C
ADD load transfer on the South side & main spans . They started at 7:00 AM.

Gary , Ethan , Hayes , Jose , Stanley , & Rene had to work on the load transfer Phase 1 . Step 2 .
Crews had to wait for the East end bolting & welding to be completed to start working on the load transfer
.

Crews were called to work on the catwalk at 7:10 AM.They returned to the site at 11:00 AM. They
started on the load transfer at PP # 14 . Gary had to work on the pump . Ethan & Stanley had to work on
the platform measuring the stokes , lifting the jacks , & locking the nuts . Then at PP # 22 . Crews were
done at 12:00 PM.

In the afternoon , crews split into 2 separate crews . Gary , Ethan , & Stanley had to work on Phase
1 . Step 2 - A at PP # 38 , 62 . Hayes , Jose , & Rene had to work on Phase 1 . Step 2 - A at PP # 52 .
They started at 12:40 PM.

Crews were called to work on the catwalk with Anthony 's crews . They left the site at 1:00 PM. Crews
returned to the site at 2:30 PM. They were done on the Step 2 - A at 3:00 PM.

After that , crews had to work on the South cable swing out . They started at 3:00 PM. Crews were done
at 3:10 PM.

Then , crews started on Step 2 - B at 3:20 PM. Following the same procedures as previous locations .
The 1st crew has to work at PP # 98 , 74 , 52 , & 22 . The 2nd crew had to work at PP # 86 , 62 , 38 , & 14
. They were done at 4:45 PM.

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the suspender ropes , slide the rods , & lock the nuts .

Finally , crews had to work on Step 2 - C at PP # 14 . They started at 4:55 PM. Crews were done at
5:10 PM. They had to wrap up their tools & equipments . Crews left at 5:15 PM.

Anthony , Casey , & James came to the site at 11:00 AM. Crews had to work on the load transfer
Phase 2 . 2 - A at PP # 98 , & 86 . Anthony had to operate the pump . Casey & James had to work on the
platform measuring the stokes , lifting the hydraulic jacks , & locking the nuts . Crews started at 11:05 AM.
They were done at 11:45 AM. Crews were called at 11:45 AM. to work on the catwalk at PP # 34 .they left
at 11;50 AM.

Crews returned to the site to work on the South cable swing out at 4:40 PM. They had to release the
cable after completing Phase 1 . Step 2 - B . Crews were done at 4:50 PM.

Measurements obtained from today 's operation . Maximum Pressure 9000 PSI
Phase - 1 . Step 2 - A Phase - 1 . Step 2 - B

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 648 Date: 11-Sep-2012 Tuesday

PP # Pressure PSI Remaining Length PP # Pressure PSI Remaining
Length
14 1400 388 mm. 98 1700 803
mm.
22 1500 240 mm. 86 2000 4357
mm.
38 2900 197 mm. 74 2400 4079
mm.
52 1800 1560 mm. 62 2600 2946
mm.
62 1800 3057 mm. 52 2300 507
mm.
74 1500 4186 mm. 38 3600 150
mm.
86 1100 453 mm. 22 2100 175
mm.
98 1000 853 mm. 14 2500
295 mm.

Phase - 1 . Step 2 - C
PP # Pressure PSI Remaining Length
14 3300 212 mm.

Laraine & I had to work on the load transfer check list for the pressure & remaining jacking length for
today 's work .

In the office , I had to work on my daily report . I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00
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